

Total Contract Value of Performance Activities Contract										Total Savings (Total Above Budget - Total Contract Price)									
Activity ID	Activity Name	Activity Type	Activity Status	Activity Description	Activity Location	Activity Start Date	Activity End Date	Activity Duration	Activity Cost	Activity Savings	Activity Savings %	Activity Savings Total	Activity Savings Total %	Activity Savings Total (USD)	Activity Savings Total (GBP)				
000001-01	Activity 1: Initial Assessment	Assessment	Completed	Initial assessment of the project scope and objectives.	London, UK	2023-01-01	2023-01-15	14 days	10,000.00	0.00	0.00%	10,000.00	0.00%	10,000.00	10,000.00				
000001-02	Activity 2: Data Collection	Data Collection	In Progress	Collecting data from various sources to inform the assessment.	London, UK	2023-01-16	2023-02-15	30 days	20,000.00	0.00	0.00%	20,000.00	0.00%	20,000.00	20,000.00				
000001-03	Activity 3: Analysis and Reporting	Analysis and Reporting	Not Started	Analysing the collected data and preparing a report.	London, UK	2023-02-16	2023-03-15	29 days	30,000.00	0.00	0.00%	30,000.00	0.00%	30,000.00	30,000.00				
000001-04	Activity 4: Review and Approval	Review and Approval	Not Started	Reviewing the report and obtaining approval from stakeholders.	London, UK	2023-03-16	2023-04-15	30 days	20,000.00	0.00	0.00%	20,000.00	0.00%	20,000.00	20,000.00				
000001-05	Activity 5: Final Report	Final Report	Not Started	Preparing the final report and presenting findings.	London, UK	2023-04-16	2023-05-15	30 days	20,000.00	0.00	0.00%	20,000.00	0.00%	20,000.00	20,000.00				
000001-06	Activity 6: Project Closure	Project Closure	Not Started	Finalising the project and ensuring all deliverables are met.	London, UK	2023-05-16	2023-06-15	30 days	20,000.00	0.00	0.00%	20,000.00	0.00%	20,000.00	20,000.00				
000001-07	Activity 7: Post-Project Review	Post-Project Review	Not Started	Reviewing the project outcomes and identifying lessons learned.	London, UK	2023-06-16	2023-07-15	30 days	20,000.00	0.00	0.00%	20,000.00	0.00%	20,000.00	20,000.00				
000001-08	Activity 8: Project Handover	Project Handover	Not Started	Handing over the project to the client and ensuring a smooth transition.	London, UK	2023-07-16	2023-08-15	30 days	20,000.00	0.00	0.00%	20,000.00	0.00%	20,000.00	20,000.00				
000001-09	Activity 9: Project Evaluation	Project Evaluation	Not Started	Evaluating the project performance and identifying areas for improvement.	London, UK	2023-08-16	2023-09-15	30 days	20,000.00	0.00	0.00%	20,000.00	0.00%	20,000.00	20,000.00				
000001-10	Activity 10: Project Archiving	Project Archiving	Not Started	Archiving the project documents and ensuring they are accessible.	London, UK	2023-09-16	2023-10-15	30 days	20,000.00	0.00	0.00%	20,000.00	0.00%	20,000.00	20,000.00				
000001-11	Activity 11: Project Completion	Project Completion	Not Started	Finalising the project and ensuring all deliverables are met.	London, UK	2023-10-16	2023-11-15	30 days	20,000.00	0.00	0.00%	20,000.00	0.00%	20,000.00	20,000.00				
000001-12	Activity 12: Project Handover	Project Handover	Not Started	Handing over the project to the client and ensuring a smooth transition.	London, UK	2023-11-16	2023-12-15	30 days	20,000.00	0.00	0.00%	20,000.00	0.00%	20,000.00	20,000.00				
000001-13	Activity 13: Project Evaluation	Project Evaluation	Not Started	Evaluating the project performance and identifying areas for improvement.	London, UK	2023-12-16	2024-01-15	30 days	20,000.00	0.00	0.00%	20,000.00	0.00%	20,000.00	20,000.00				
000001-14	Activity 14: Project Archiving	Project Archiving	Not Started	Archiving the project documents and ensuring they are accessible.	London, UK	2024-01-16	2024-02-15	30 days	20,000.00	0.00	0.00%	20,000.00	0.00%	20,000.00	20,000.00				
000001-15	Activity 15: Project Completion	Project Completion	Not Started	Finalising the project and ensuring all deliverables are met.	London, UK	2024-02-16	2024-03-15	30 days	20,000.00	0.00	0.00%	20,000.00	0.00%	20,000.00	20,000.00				
000001-16	Activity 16: Project Handover	Project Handover	Not Started	Handing over the project to the client and ensuring a smooth transition.	London, UK	2024-03-16	2024-04-15	30 days	20,000.00	0.00	0.00%	20,000.00	0.00%	20,000.00	20,000.00				
000001-17	Activity 17: Project Evaluation	Project Evaluation	Not Started	Evaluating the project performance and identifying areas for improvement.	London, UK	2024-04-16	2024-05-15	30 days	20,000.00	0.00	0.00%	20,000.00	0.00%	20,000.00	20,000.00				
000001-18	Activity 18: Project Archiving	Project Archiving	Not Started	Archiving the project documents and ensuring they are accessible.	London, UK	2024-05-16	2024-06-15	30 days	20,000.00	0.00	0.00%	20,000.00	0.00%	20,000.00	20,000.00				
000001-19	Activity 19: Project Completion	Project Completion	Not Started	Finalising the project and ensuring all deliverables are met.	London, UK	2024-06-16	2024-07-15	30 days	20,000.00	0.00	0.00%	20,000.00	0.00%	20,000.00	20,000.00				
000001-20	Activity 20: Project Handover	Project Handover	Not Started	Handing over the project to the client and ensuring a smooth transition.	London, UK	2024-07-16	2024-08-15	30 days	20,000.00	0.00	0.00%	20,000.00	0.00%	20,000.00	20,000.00				
000001-21	Activity 21: Project Evaluation	Project Evaluation	Not Started	Evaluating the project performance and identifying areas for improvement.	London, UK	2024-08-16	2024-09-15	30 days	20,000.00	0.00	0.00%	20,000.00	0.00%	20,000.00	20,000.00				
000001-22	Activity 22: Project Archiving	Project Archiving	Not Started	Archiving the project documents and ensuring they are accessible.	London, UK	2024-09-16	2024-10-15	30 days	20,000.00	0.00	0.00%	20,000.00	0.00%	20,000.00	20,000.00				
000001-23	Activity 23: Project Completion	Project Completion	Not Started	Finalising the project and ensuring all deliverables are met.	London, UK	2024-10-16	2024-11-15	30 days	20,000.00	0.00	0.00%	20,000.00	0.00%	20,000.00	20,000.00				
000001-24	Activity 24: Project Handover	Project Handover	Not Started	Handing over the project to the client and ensuring a smooth transition.	London, UK	2024-11-16	2024-12-15	30 days	20,000.00	0.00	0.00%	20,000.00	0.00%	20,000.00	20,000.00				
000001-25	Activity 25: Project Evaluation	Project Evaluation	Not Started	Evaluating the project performance and identifying areas for improvement.	London, UK	2024-12-16	2025-01-15	30 days	20,000.00	0.00	0.00%	20,000.00	0.00%	20,000.00	20,000.00				
000001-26	Activity 26: Project Archiving	Project Archiving	Not Started	Archiving the project documents and ensuring they are accessible.	London, UK	2025-01-16	2025-02-15	30 days	20,000.00	0.00	0.00%	20,000.00	0.00%	20,000.00	20,000.00				
000001-27	Activity 27: Project Completion	Project Completion	Not Started	Finalising the project and ensuring all deliverables are met.	London, UK	2025-02-16	2025-03-15	30 days	20,000.00	0.00	0.00%	20,000.00	0.00%	20,000.00	20,000.00				
000001-28	Activity 28: Project Handover	Project Handover	Not Started	Handing over the project to the client and ensuring a smooth transition.	London, UK	2025-03-16	2025-04-15	30 days	20,000.00	0.00	0.00%	20,000.00	0.00%	20,000.00	20,000.00				
000001-29	Activity 29: Project Evaluation	Project Evaluation	Not Started	Evaluating the project performance and identifying areas for improvement.	London, UK	2025-04-16	2025-05-15	30 days	20,000.00	0.00	0.00%	20,000.00	0.00%	20,000.00	20,000.00				
000001-30	Activity 30: Project Archiving	Project Archiving	Not Started	Archiving the project documents and ensuring they are accessible.	London, UK	2025-05-16	2025-06-15	30 days	20,000.00	0.00	0.00%	20,000.00	0.00%	20,000.00	20,000.00				
000001-31	Activity 31: Project Completion	Project Completion	Not Started	Finalising the project and ensuring all deliverables are met.	London, UK	2025-06-16	2025-07-15	30 days	20,000.00	0.00	0.00%	20,000.00	0.00%	20,000.00	20,000.00				
000001-32	Activity 32: Project Handover	Project Handover	Not Started	Handing over the project to the client and ensuring a smooth transition.	London, UK	2025-07-16	2025-08-15	30 days	20,000.00	0.00	0.00%	20,000.00	0.00%	20,000.00	20,000.00				
000001-33	Activity 33: Project Evaluation	Project Evaluation	Not Started	Evaluating the project performance and identifying areas for improvement.	London, UK	2025-08-16	2025-09-15	30 days	20,000.00	0.00	0.00%	20,000.00	0.00%	20,000.00	20,000.00				
000001-34	Activity 34: Project Archiving	Project Archiving	Not Started	Archiving the project documents and ensuring they are accessible.	London, UK	2025-09-16	2025-10-15	30 days	20,000.00	0.00	0.00%	20,000.00	0.00%	20,000.00	20,000.00				
000001-35	Activity 35: Project Completion	Project Completion	Not Started	Finalising the project and ensuring all deliverables are met.	London, UK	2025-10-16	2025-11-15	30 days	20,000.00	0.00	0.00%	20,000.00	0.00%	20,000.00	20,000.00				
000001-36	Activity 36: Project Handover	Project Handover	Not Started	Handing over the project to the client and ensuring a smooth transition.	London, UK	2025-11-16	2025-12-15	30 days	20,000.00	0.00	0.00%	20,000.00	0.00%	20,000.00	20,000.00				
000001-37	Activity 37: Project Evaluation	Project Evaluation	Not Started	Evaluating the project performance and identifying areas for improvement.	London, UK	2025-12-16	2026-01-15	30 days	20,000.00	0.00	0.00%	20,000.00	0.00%	20,000.00	20,000.00				
000001-38	Activity 38: Project Archiving	Project Archiving	Not Started	Archiving the project documents and ensuring they are accessible.	London, UK	2026-01-16	2026-02-15	30 days	20,000.00	0.00	0.00%	20,000.00	0.00%	20,000.00	20,000.00				
000001-39	Activity 39: Project Completion	Project Completion	Not Started	Finalising the project and ensuring all deliverables are met.	London, UK	2026-02-16	2026-03-15	30 days	20,000.00	0.00	0.00%	20,000.00	0.00%	20,000.00	20,000.00				
000001-40	Activity 40: Project Handover	Project Handover	Not Started	Handing over the project to the client and ensuring a smooth transition.	London, UK	2026-03-16	2026-04-15	30 days	20,000.00	0.00	0.00%	20,000.00	0.00%	20,000.00	20,000.00				
000001-41	Activity 41: Project Evaluation	Project Evaluation	Not Started	Evaluating the project performance and identifying areas for improvement.	London, UK	2026-04-16	2026-05-15	30 days	20,000.00	0.00	0.00%	20,000.00	0.00%	20,000.00	20,000.00				
000001-42	Activity 42: Project Archiving	Project Archiving	Not Started	Archiving the project documents and ensuring they are accessible.	London, UK	2026-05-16	2026-06-15	30 days	20,000.00	0.00	0.00%	20,000.00	0.00%	20,000.00	20,000.00				
000001-43	Activity 43: Project Completion	Project Completion	Not Started	Finalising the project and ensuring all deliverables are met.	London, UK	2026-06-16	2026-07-15	30 days	20,000.00	0.00	0.00%	20,000.00	0.00%	20,000.00	20,000.00				
000001-44	Activity 44: Project Handover	Project Handover	Not Started	Handing over the project to the client and ensuring a smooth transition.	London, UK	2026-07-16	2026-08-15	30 days	20,000.00	0.00	0.00%	20,000.00	0.00%	20,000.00	20,000.00				
000001-45	Activity 45: Project Evaluation	Project Evaluation	Not Started	Evaluating the project performance and identifying areas for improvement.	London, UK	2026-08-16	2026-09-15	30 days	20,000.00	0.00	0.00%	20,000.00	0.00%	20,000.00	20,000.00				
000001-46	Activity 46: Project Archiving	Project Archiving	Not Started	Archiving the project documents and ensuring they are accessible.	London, UK	2026-09-16	2026-10-15	30 days	20,000.00	0.00	0.00%	20,000.00	0.00%	20,000.00	20,000.00				
000001-47	Activity 47: Project Completion	Project Completion	Not Started	Finalising the project and ensuring all deliverables are met.	London, UK	2026-10-16	2026-11-15	30 days	20,000.00	0.00	0.00%	20,000.00	0.00%	20,000.00	20,000.00				
000001-48	Activity 48: Project Handover	Project Handover	Not Started	Handing over the project to the client and ensuring a smooth transition.	London, UK	2026-11-16	2026-12-15	30 days	20,000.00	0.00	0.00%	20,000.00	0.00%	20,000.00	20,000.00				
000001-49	Activity 49: Project Evaluation	Project Evaluation	Not Started	Evaluating the project performance and identifying areas for improvement.	London, UK	2026-12-16	2027-01-15	30 days	20,000.00	0.00	0.00%	20,000.00	0.00%	20,000.00	20,000.00				
000001-50	Activity 50: Project Archiving	Project Archiving	Not Started	Archiving the project documents and ensuring they are accessible.	London, UK	2027-01-16	2027-02-15	30 days	20,000.00	0.00	0.00%	20,000.00	0.00%	20,000.00	20,000.00				
000001-51	Activity 51: Project Completion	Project Completion	Not Started	Finalising the project and ensuring all deliverables are met.	London, UK	2027-02-16	2027-03-15	30 days	20,000.00	0.00	0.00%	20,000.00	0.00%	20,000.00	20,000.00				
000001-52	Activity 52: Project Handover	Project Handover	Not Started	Handing over the project to the client and ensuring a smooth transition.	London, UK	2027-03-16	2027-04-15	30 days	20,000.00	0.00	0.00%	20,000.00	0.00%	20,000.00	20,000.00				
000001-53	Activity 53: Project Evaluation	Project Evaluation	Not Started	Evaluating the project performance and identifying areas for improvement.	London, UK	2027-04-16	2027-05-15	30 days	20,000.00	0.00	0.00%	20,000.00	0.00%	20,000.00	20,000.00				
000001-54	Activity 54: Project Archiving	Project Archiving	Not Started	Archiving the project documents and ensuring they are accessible.	London, UK	2027-05-16	2027-06-15	30 days	20,000.00	0.00	0.00%	20,000.00	0.00%	20,000.00	20,000.00				
000001-55	Activity 55: Project Completion	Project Completion	Not Started	Finalising the project and ensuring all deliverables are met.	London, UK	2027-06-16	2027-07-15	30 days	20,000.00	0.00	0.00%	20,000.00	0.00%	20,000.00	20,000.00				
000001-56	Activity 56: Project Handover	Project Handover	Not Started	Handing over the project to the client and ensuring a smooth transition.	London, UK	2027-07-16	2027-08-15	30 days	20,000.00	0.00	0.00%	20,000.00	0.00%	20,000.00	20,000.00				
000001-57	Activity 57: Project Evaluation	Project Evaluation	Not Started	Evaluating the project performance and identifying areas for improvement.	London, UK	2027-08-16	2027-09-15	30 days	20,000.00	0.00	0.00%	20,000.00	0.00%	20,000.00	20,000.00				
000001-58	Activity 58: Project Archiving	Project Archiving	Not Started	Archiving the project documents and ensuring they are accessible.	London, UK	2027-09-16	2027-10-15	30 days	20,000.00	0.00	0.00%	20,000.00	0.00%	20,000.00	20,000.00				
000001-59	Activity 59: Project Completion	Project Completion	Not Started	Finalising the project and ensuring all deliverables are met.	London, UK	2027-10-16	2027-11-15	30 days	20,000.00	0.00	0.00%	20,000.00	0.00%	20,000.00	20,000.00				
000001-60	Activity 60: Project Handover	Project Handover	Not Started	Handing over the project to the client and ensuring a smooth transition.	London, UK	2027-11-16	2027-12-15	30 days	20,000.00	0.00	0.00%	20,000.00	0.00%	20,000.00	20,000.00				
000001-61	Activity 61: Project Evaluation	Project Evaluation	Not Started	Evaluating the project performance and identifying areas for improvement.	London, UK	2027-12-16	2028-01-15	30 days	20,000.00	0.00	0.00%	20,000.00	0.00%	20,000.00	20,000.00				
000001-62	Activity 62: Project Archiving	Project Archiving	Not Started	Archiving the project documents and ensuring they are accessible.	London, UK	2028-01-16	2028-02-15	30 days	20,000.00	0.00	0.00%	20,000.00	0.00%	20,000.00	20,000.00				
000001-63	Activity 63: Project Completion	Project Completion	Not Started	Finalising the project and ensuring all deliverables are met.	London, UK	2028-02-16	2028-03-15	30 days	20,000.00	0.00	0.00%	20,000.00	0.00%	20,000.00	20,000.00				
000001-64	Activity 64: Project Handover	Project Handover	Not Started	Handing over the project to the client and ensuring a smooth transition.	London, UK	2028-03-16	2028-04-15	30 days	20,000.00	0.00	0.00%	20,000.00	0.00%	20,000.00	20,000.00				
000001-65	Activity 65: Project Evaluation	Project Evaluation	Not Started	Evaluating the project performance and identifying areas for improvement.	London, UK	2028-04-1													

[illegible]

[illegible]

Suggested Test

JANE JAVIER
Vice President

1997, 1998, 1999, 2000, 2001, 2002, 2003, 2004, 2005, 2006, 2007, 2008, 2009, 2010, 2011, 2012, 2013, 2014, 2015, 2016, 2017, 2018, 2019, 2020, 2021, 2022, 2023, 2024, 2025, 2026, 2027, 2028, 2029, 2030, 2031, 2032, 2033, 2034, 2035, 2036, 2037, 2038, 2039, 2040, 2041, 2042, 2043, 2044, 2045, 2046, 2047, 2048, 2049, 2050, 2051, 2052, 2053, 2054, 2055, 2056, 2057, 2058, 2059, 2060, 2061, 2062, 2063, 2064, 2065, 2066, 2067, 2068, 2069, 2070, 2071, 2072, 2073, 2074, 2075, 2076, 2077, 2078, 2079, 2080, 2081, 2082, 2083, 2084, 2085, 2086, 2087, 2088, 2089, 2090, 2091, 2092, 2093, 2094, 2095, 2096, 2097, 2098, 2099, 2100, 2101, 2102, 2103, 2104, 2105, 2106, 2107, 2108, 2109, 2110, 2111, 2112, 2113, 2114, 2115, 2116, 2117, 2118, 2119, 2120, 2121, 2122, 2123, 2124, 2125, 2126, 2127, 2128, 2129, 2130, 2131, 2132, 2133, 2134, 2135, 2136, 2137, 2138, 2139, 2140, 2141, 2142, 2143, 2144, 2145, 2146, 2147, 2148, 2149, 2150, 2151, 2152, 2153, 2154, 2155, 2156, 2157, 2158, 2159, 2160, 2161, 2162, 2163, 2164, 2165, 2166, 2167, 2168, 2169, 2170, 2171, 2172, 2173, 2174, 2175, 2176, 2177, 2178, 2179, 2180, 2181, 2182, 2183, 2184, 2185, 2186, 2187, 2188, 2189, 2190, 2191, 2192, 2193, 2194, 2195, 2196, 2197, 2198, 2199, 2200, 2201, 2202, 2203, 2204, 2205, 2206, 2207, 2208, 2209, 2210, 2211, 2212, 2213, 2214, 2215, 2216, 2217, 2218, 2219, 2220, 2221, 2222, 2223, 2224, 2225, 2226, 2227, 2228, 2229, 2230, 2231, 2232, 2233, 2234, 2235, 2236, 2237, 2238, 2239, 2240, 2241, 2242, 2243, 2244, 2245, 2246, 2247, 2248, 2249, 2250, 2251, 2252, 2253, 2254, 2255, 2256, 2257, 2258, 2259, 2260, 2261, 2262, 2263, 2264, 2265, 2266, 2267, 2268, 2269, 2270, 2271, 2272, 2273, 2274, 2275, 2276, 2277, 2278, 2279, 2280, 2281, 2282, 2283, 2284, 2285, 2286, 2287, 2288, 2289, 2290, 2291, 2292, 2293, 2294, 2295, 2296, 2297, 2298, 2299, 2300, 2301, 2302, 2303, 2304, 2305, 2306, 2307, 2308, 2309, 2310, 2311, 2312, 2313, 2314, 2315, 2316, 2317, 2318, 2319, 2320, 2321, 2322, 2323, 2324, 2325, 2326, 2327, 2328, 2329, 2330, 2331, 2332, 2333, 2334, 2335, 2336, 2337, 2338, 2339, 2340, 2341, 2342, 2343, 2344, 2345, 2346, 2347, 2348, 2349, 2350, 2351, 2352, 2353, 2354, 2355, 2356, 2357, 2358, 2359, 2360, 2361, 2362, 2363, 2364, 2365, 2366, 2367, 2368, 2369, 2370, 2371, 2372, 2373, 2374, 2375, 2376, 2377, 2378, 2379, 2380, 2381, 2382, 2383, 2384, 2385, 2386, 2387, 2388, 2389, 2390, 2391, 2392, 2393, 2394, 2395, 2396, 2397, 2398, 2399, 2400, 2401, 2402, 2403, 2404, 2405, 2406, 2407, 2408, 2409, 2410, 2411, 2412, 2413, 2414, 2415, 2416, 2417, 2418, 2419, 2420, 2421, 2422, 2423, 2424, 2425, 2426, 2427, 2428, 2429, 2430, 2431, 2432, 2433, 2434, 2435, 2436, 2437, 2438, 2439, 2440, 2441, 2442, 2443, 2444, 2445, 2446, 2447, 2448, 2449, 2450, 2451, 2452, 2453, 2454, 2455, 2456, 2457, 2458, 2459, 2460, 2461, 2462, 2463, 2464, 2465, 2466, 2467, 2468, 2469, 2470, 2471, 2472, 2473, 2474, 2475, 2476, 2477, 2478, 2479, 2480, 2481, 2482, 2483, 2484, 2485, 2486, 2487, 2488, 2489, 2490, 2491, 2492, 2493, 2494, 2495, 2496, 2497, 2498, 2499, 2500, 2501, 2502, 2503, 2504, 2505, 2506, 2507, 2508, 2509, 2510, 2511, 2512, 2513, 2514, 2515, 2516, 2517, 2518, 2519, 2520, 2521, 2522, 2523, 2524, 2525, 2526, 2527, 2528, 2529, 2530, 2531, 2532, 2533, 2534, 2535, 2536, 2537, 2538, 2539, 2540, 2541, 2542, 2543, 2544, 2545, 2546, 2547, 2548, 2549, 2550, 2551, 2552, 2553, 2554, 2555, 2556, 2557, 2558, 2559, 2560, 2561, 2562, 2563, 2564, 2565, 2566, 2567, 2568, 2569, 2570, 2571, 2572, 2573, 2574, 2575, 2576, 2577, 2578, 2579, 2580, 2581, 2582, 2583, 2584, 2585, 2586, 2587, 2588, 2589, 2590, 2591, 2592, 2593, 2594, 2595, 2596, 2597, 2598, 2599, 2600, 2601, 2602, 2603, 2604, 2605, 2606, 2607, 2608, 2609, 2610, 2611, 2612, 2613, 2614, 2615, 2616, 2617, 2618, 2619, 2620, 2621, 2622, 2623, 2624, 2625, 2626, 2627, 2628, 2629, 2630, 2631, 2632, 2633, 2634, 2635, 2636, 2637, 2638, 2639, 2640, 2641, 2642, 2643, 2644, 2645, 2646, 2647, 2648, 2649, 2650, 2651, 2652, 2653, 2654, 2655, 2656, 2657, 2658, 2659, 2660, 2661, 2662, 2663, 2664, 2665, 2666, 2667, 2668, 2669, 2670, 2671, 2672, 2673, 2674, 2675, 2676, 2677, 2678, 26

Revised/Revised for Approval by
 INFORMATION A. BUREAU
 Thompson, Hill, and Associates Corporation

APPENDIX

DANIEL, J.

Copyright

